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Transitions

Person From Project From Business To Project To Business /\
Type Type FTE
David Matusow | Hamex ISE-Primary JWST ISE-Primary 0.4
Specialized Work Standard
Cameron Jerry | GLAST ISE-Primary HST ISE-Primary 0.25
Work Standard Work Standard
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Project Status Summary

Activity Feb | Mar ISD Date

Apr

CS

SsC

Comments

ASF Today

0.7

Held high-level design review on April 1st. Currently
putting together subsystem design specifications and
holding subsystem walkthroughs

Formal Methods

04

Promoted technology to industrial companies at the
National Design Engineering Show in Chicago.

GARNET

0.7

0.3

Continued maintenance for the 125 pilot users. Alerts
are currently being sent at least twice a week.

GMSEC Web

Services 5/2003

1.0

1.0

Developed XML schemas for basic GMSEC message.
Work has started on XML schemas and re-architecting
the XML for all defined standard messages.

HAMEX 6/2002

0.3

Initiated partnership with Carnegie Mellon University
to use their PER rovers.

InNFOCus 7/2003

3.0

Balloon was shipped to Fort Sumner, team is
supporting integration, test, and launch (expected in
early May)

IRC 10/2002

2.5

1.0

Delivered several components to Yerkes Observatory
for HAWC. Defined a standard Platform to Science
instrument interface for OASIS.

OMNI 1/2002

0.6

1.5

Completed implementation and delivery of STARS
telemetry data capture demonstration system.

SGM 9/2003

23

1.0

Delivered paper and presentation at the AAAI
conference in California. Currently working on
modifications to the architecture to handle new
scenarios for EO-1.

Strategic Research 4/2002

2.0

1.3

Prototyped an agent-based user interface to the SAA
system. Gave a very successful presentation on SAA
in the Intelligent Systems — Informal Information
Exchange/Seminar series.
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Matrixed Personnel Status Summary

Activity

CMMI / EPG

Code 900 Support

GLAST

HST

IMDC

JWST

Microaltimeter
AMPL

Outreach

TRMM
Reengineering

Feb

Cs

SsC

Comments

0.4

Larry continues to assist in the
development of EPG website

1.0

Nargess completed her portion of the
ISOCLUS journal publication. She is
running experiments using 2 data sets to
evaluate the prediction of several features in
the data.

Peyush completed the design of the toolbox
for image registration.

0.75

-0.25

Cameron wrote and tested new
characterization scripts for the ACD. He is
currently making preparations to convert all
of his test scripts to the new test system.

0.25

0.25

Cameron is learning Fortran in order to
develop a GUI glueware to tie together
multiple software tools being used to
support HST end of mission studies.

0.6

Stephanie lead the mission operations
portion of 3 missions studies. She also
trained Steve Bailey during 1 of the studies.

0.3

0.4

David is beginning to support Joe Sparmo
on JWST.

1.0

Drafts for a ranging flight software and
design have been completed.

0.8

Larry is preparing to give his Section 508
classes in early May.

2/2004

1.0

Lori organized and supported the TRMM
GMSEC / Automation System Design Review
yesterday.




